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Project Status Summary (1 of 4)

Code 900

Swift

ESDIS

Draft Aura ASSET Requirements Document delivered for 
review on 8/27/04.0.40.19/02GGGASSET

Terra MMS Build 14.1.7 Patch delivered to EOC for testing on 
8/25/04.  Continued support of MMS transition from Raytheon 
to MOMS Contract.  Continued support of Instrument Support 
Terminal (IST) reengineering with security and H/W issues.

0.50.610/01GGGEOS Aura MMS

0.3

0.5

SSC

ESMF team will be extended to 8/05/05.  The team is still 
working interoperability milestone issues.  All remaining 
milestones have been renegotiated.

0.512/02GGGESMF

The Swift spacecraft and BAT completed 100 hours of testing 
required for launch in late August.  All Swift software, 
including the BAT procs and pages, are frozen for launch.

1.06/03GGGBAT I&T

Internal release of Build 9 delivered on 8/9/04.  Continued 
development of SDC level 2 and 3 science data pipelines for 
Ultraviolet Optical Telescope (UVOT) and X-Ray Telescope 
(XRT) instruments.

0.7GGGScience Center

Continued testing of all problem reports flagged as “Ready to 
Test” in Swift Problem Report Database.1.0GGGBAT FSW Testing

CCS supported the CALIPSO  simulation #1.  Release 2 of 
CCS delivered to Acceptance Testing on 9/7/04.  Delivery to 
operations scheduled for 10/1/04.

0.7GGGESMO CCS

Aura FDS Release D3 promoted to operations on 8/18/04.  
MSES EOS FDS maintenance and system administration tasks 
transitioning to new EOS FD Ops MOMS task in November.

1.04/03GGGEOS Aura FDS

Comments∆CSCSISD 
DateSepAugJulActivity
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Project Status Summary (2 of 4)

Continued design and implementation of ST-5 magnetometer 
ground data processing software.  Continued implementation 
of Wind magnetometer high resolution calibration software.

1.08/01GGGLEP

HST

Code 600

Corrected DRs against the HST FOT Request System (FRS).  
Delivery deferred until new host machine set up is complete.0.51.0GGGTools

0.3

0.5

SSC

Continued support.0.25/02GGGStellar Imager

Continue enhancement of web services for Satellite Situation 
Center and Coordinated Data Analysis Services.  Prototyping 
web services application for National Space Science Data 
Center and Polar, Wind and Geotail.

2.07/02GGGSPDF

Continued support to the NICMOS Cooling System (NCS) 
Operations Working Group.  0.85/02GGGSTScI

Monitored contractor support for H/W moves from the STScI 
to GSFC.  Coordinated Goddard Community Day tours in the 
HST Control Center.  Worked with FMD to solve facility issues 
in HST Network Equipment Room.  Lisa Mazzuca will be the 
HST Servicing Mission Observatory Verification (SMOV) 
manager for the next Hubble Robotic Vehicle  (HRV) servicing 
mission.  Lisa Mazzuca and Scott Green currently serving as 
members on two HST Failure Review Boards for STIS suspend 
mode and upload of corrupted data table.

1.6GGGMgmt/Operations

Comments∆CSCSISD 
DateSepAugJulActivity



6

Project Status Summary (3 of 4)

Completed disposition of NODIS comments on Software NPR 
7150.2 and participated in Code Y Team to recommend NPR 
changes to address non-concurrences.  (NPR will be officially 
signed as soon as final editing is completed.)  Attended SWG 
Face-to-Face in Cleveland, and presented status of GSFC SPI 
Project.  Participated in the SWG Acquisition Workshop and 
planning for FY05 training sessions.  

0.50.1
9/04

GGGSWG

Continued user training on v1.01.  GTDS UI v2.0 scheduled for 
delivery 10/15/04.1.3GGGGTDS UI

Flight Dynamics

Integrated existing libraries with MATLAB 7.0.  Continued 
implementation of next release.1.07/04GGGPFFIAT

Supported testing of TRMM automation scenarios in GMSEC 
lab.  Security and Contingency Plans approved and signed.  
Working requirements and schedule issues with Eclipse.

0.50.3GGGTRMM Automation

0.5

2.5

1.0

SSC

Drafted metrics section of NPR 7150.2.  Prepared 
guidance/training presentation for Center and Projects to use 
in establishing measurement programs.

0.29/04GGGSWG Metrics

Conducted Class C CMMI appraisal on 3 flight software 
projects.  Prepared action plan to address gaps found during 
appraisal.  Began task planning for FY05.  Sanjeev Sharma 
selected as Deputy SPI Project Manager, started 8/23/04.

+ 1.01.99/04GGGCMMI/EPG

NASA SW  Initiative

No significant updates.0.1GGGFormation Flying 
Testbed

Build 3 delivered on 7/30/04 (capability to propagate multiple 
spacecraft).  Continued development of Build 4, scheduled for 
delivery 12/17/04

5.3GGGGoddard Mission 
Analysis Tool

Comments∆CSCSISD 
DateSepAugJulActivity
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Project Status Summary (4 of 4)

Technology

Continued collaboration with ARC on development of 
Distributed Earth Science Observation Planning System 
(DESOPS) using the AMPS architecture.  DESOPS EOY status 
presented to Earth Science Technology Office on 9/14/04.

2.50.3GGGAMPS

0.79/04GGGURDU

Need to identify new task lead.0.3- 0.60.1YGGFlight Dynamics 
Automation

GMSEC

Wind/Polar ITPS Release 2 delivered on 9/2/04.  Transitioning  
SOHO ITPS and W/P ITPS to MOMS maintenance task.3.50.7GGGTrend/Event 

Analysis

GMSEC API v1.0.2 delivered in 8/20/04, and used in TRMM and 
SMEX reengineering for autonomous operations.  Continued 
demonstrations of the TRMM/GMSEC System to upcoming 
missions, including GPM.  Code 580 management team demo 
scheduled for 9/28/04.

- 0.22.0GGGArchitecture/Lab

0.3

0.1

1.8

1.0

SSC

Supporting subsystems development.  Maintaining Earned 
Progress spreadsheet to track progress.1.57/04GGGAdaptive Sensor 

Fleet

Continued correction of anomalies in Benchmarking Program 
Performed initial benchmarking for Rendezvous, 
Smartsockets and Elvin middleware products, and began 
initial evaluation of results.

0.1GGGMiddleware

Need to identify new task lead.- 0.10.0YGGMADECC

Continuing development of the GLAST PSS.  Continued 
support of GMSEC middleware testing.1.0GGGSIMSS

Developed GMSEC compliant interface for MOPSS/Scenario 
Scheduler to support TRMM Reengineering.  Developed 
GMSEC STK/Scheduler adaptor.  Integrating STK/Scheduler 
into Code 586 Aqua/Aura Sensor Web IRAD activity.

- 0.11.8GGGPlanning & 
Scheduling

Comments∆CSCSISD 
DateSepAugJulActivity
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Personnel Transitions

0.1
ResignedISE-Primary 

Work, Standard
STK Scheduler 

EvaluationTim Esposito

0.2
ResignedAISE -

Technology
GMSEC 

ArchitectureTim Esposito

ToFrom

1.0
AISE -

Proc Improv

Software 
Process 

ImprovementNew HireSanjeev Sharma

0.7Resigned
AISE -

Unique
FD AutomationTim Esposito

FTEBusiness 
TypeProjectBusiness TypeProject

Person
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AISE-Technology
15%

ISE-Primary Work, 
Standard Investment

3%
ISE-Primary Work, 

Standard
28%

ISE-Directed, Standard 
Investment

5%

ISSI-Fac Mgmt
1%

ISE-Primary Work, 
Specialized Investment

3%

ISE-Primary Work, 
Specialized

3%

ISSI-Other
3%

ISSI-Prop Mgmt
0%

AISE-Unique
21%

ISSI-Admin IT
1%

AISE-Proc Improv
8%

AFA
2%

Management
7%

Business Type Distribution
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Support Type Distribution
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AAS American Astronomical Society

AMPS Automated Mission Planning System

ASSET Advanced SSR Scheduling Tool

BAT Burst Alert Telescope

CAN Cooperative Agreement Notice

CCS Constellation Coordination System

CMMI Capability Maturity Model - Integrated

DR discrepancy report

EMOS EOS Mission Operations System

EPG Engineering Process Group

EOC EOS Operations Center

ESMF Earth System Modeling Framework (931)

ESMO Earth Science Mission Operations

FDAB Flight Dynamics Analysis Branch (595)

FDS Flight Dynamics System

FFTB Formation Flying Testbed

FOR Flight Operations Review

FOT Flight Operations Team

FSW flight software

GMAT Goddard Mission Analysis Tool

GMSEC GSFC Mission Services Evolution Center

GS ground system

GTDS Goddard Trajectory Determination System

HST Hubble Space Telescope

ICD Interface Control Document

ITPS Integrated Trending and Plotting System

I&T integration and test 

LEP Laboratory for Extraterrestrial Physics (696)

MADECC Multiple Autonomous Discrete Event Controllers for 
Constellations

MMS Mission Management System

MOMS Mission Operations and Mission Services

NICMOS Near Infrared Camera and Multi-Object Spectrometer

NPR NASA Procedural Requirement

PFFIAT Precision Formation Flying Integrated Analysis Tool

P&S planning and scheduling

SAC sensor analysis calibration

SCAMPI Standard CMMI Appraisal Method for Process 
Improvement

SCAT Software Configuration Automation Tool

SDP science data processing

SPDF Space Physics Data Facility (632)

SIMSS Scalable Integrated Multi-Mission Simulation Suite 

SSC Satellite Situation Center

SSC Swift Science Center

STIS space telescope Imaging Spectrograph

STScI Space Telescope Science Institute

SWG Software Working Group

UI user interface

URDU User-Interactive Requirements Development Utility

Acronyms


